

Post Implementation Evaluation Report

PS Financials 8.9 Upgrade – University of Kansas Medical Center

Project Dates: 7/2004 through 12/2008

Project Cost: \$1,736,264

Project Objectives

The University of Kansas Medical Center (KUMC), to ensure on-going support by Oracle, must undergo regular upgrades to its PeopleSoft ERP systems. In July 2004, KUMC undertook a project to upgrade its PeopleSoft Financial system from release 7.5 to release 8.9. Since Oracle did not provide a direct upgrade path from 7.5 to 8.9, KUMC had to undertake a double upgrade path – release 7.5 to release 8.8 to release 8.9.