

Post Implementation Evaluation Report

Election Voter Information System – Secretary of State

Project Dates: 7/2004 through 9/2006

Project Cost: \$5,241,114

Project Objectives

Primary objectives of the system were:

- Streamlining of the state's voter registration processes, including
- moving voters seamlessly between counties
- Clean-up legacy VR/EMS data and elimination of duplicate voter registration records
- Enhanced security of election registration data and timely, accurate registration validation checks
- Savings through the reduction of paperwork and the elimination of time consuming, often redundant, state and local record maintenance activities and reporting
- Election management functionality including: assistance with
- advance voting ballot processing, petition and candidate tracking,
- polling place and contact information, election worker tracking and
- recruiting functions, and election planning tools