

CONTRACT NO. 09530  
CONTRACT AMENDMENT NO. KHPA 1-E  
with  
THE KANSAS DEPARTMENT OF HEALTH AND  
ENVIRONMENT – DIVISION OF HEALTH CARE FINANCE  
and  
STA Consulting  
For

**GROUP TWO: GENERAL CONSULTANT SERVICES FOR INFORMATION TECHNOLOGY SYSTEMS  
Project Resource Extension**

**BACKGROUND:** Contract No. 09530, Group Two provides that: Agencies may request Contractor to provide general consultant Services for Information Technology Systems in accordance with the terms and conditions of the contract.

Services shall be subject to appropriate approvals, including any IT Authority's requirements (CITO / KITO), Director of Purchases and others, and must be based upon specific effort to develop a project scope of work and related deliverables.

Under the provisions of Contract No. 09530 as stated above, The Kansas Health Policy Authority (KHPA) entered into an agreement with Salvaggio, Teal & Associates on October 15, 2010 to obtain and implement the Kansas Medical Eligibility Determination system (K-MED/KEES), a state-of-the-art automated medical assistance eligibility system, for the KHPA. Effective July 1, 2011 the KHPA was transferred to the Department of Health and Environment, as The Division of Health Care Finance, hereinafter referred to as ("KDHE-DHCF"), in accordance with Executive Reorganization Order No. 38, hereinafter referred to as "ERO No. 38," by Governor Sam Brownback on February 4, 2011. On April 19, 2011, the Kansas Division of Purchases signed a letter of consent acknowledging an Asset Purchase Agreement between Salvaggio, Teal & Associates and International Consulting Acquisition Corporation d/b/a STA Consulting. Effective that date, Contract No. 09530 was assigned to International Consulting Acquisition Corporation d/b/a STA Consulting (Contractor).

The KDHE-DHCF has determined that it needs to extend the length of the contract. This contract is hereby amended by agreement of the parties (this "Amendment") effective as of January 1, 2016 (the "Effective Date") subject to the provisions below.

**I. KEES and Avenues Project Delays and End Date Extension:**

The KEES and Avenues project timelines have been extended. Consequently, the contract between KDHE-DHCF and Contractor needs to be modified and extended.

Therefore, KDHE-DHCF, is extending the base contract to June 30, 2016 and is amending the Staffing Chart below accordingly. Contractor agrees to provide the following resources, at the direction of KDHE-DHCF, to support the successful implementation of the K-MED/KEES and Avenues projects according to the chart below.

Base Position	Est. End Date	Est. Hrs. Per Week	Est. Rate Not to Exceed	Est. Cost Per Person*	Number of Staff**	Total Cost Not To Exceed
Business Analyst	6/30/2016	40	\$120	\$124,800	12	\$1,497,600
Technical Architect	6/30/2016	40	\$175	\$182,000	1	\$182,000
QA Lead	6/30/2016	40	\$175	\$182,000	2	\$364,000
Database Administrator	6/30/2016	40	\$175	\$182,000	2	\$364,000
App Developer/Architect	6/30/2016	40	\$175	\$182,000	2	\$364,000
Security Architect	6/30/2016	40	\$175	\$182,000	2	\$364,000
Senior Consultant	6/30/2016	40	\$185	\$192,400	1	\$192,400
*Est. Hrs. x Est. Rate x 26 weeks (# of weeks between 01/01/2016 and 6/30/2016). Not to exceed this amount, per person.						
**Contractor may provide up to, but not to exceed, twelve (12) BAs, one (1) Technical Architect, two (2) QA Leads, two (2) Database Administrators, two (2) Developers/Architects, two (2) Security Architects and /or one (1) Senior Consultant upon the written approval of KDHE						

Contractor will provide these resources at the state's sole discretion. Duration of each resource will not exceed the time between January 1, 2016 and June 30, 2016. Number of actual hours worked by each resource per week may be more or less than the estimated hours and the actual rate may be less than the estimated rate. The total cost of the resources may be less than, but shall not exceed, the estimated total cost. KDHE-DHCF reserves the right to terminate this contract at any time with 30 days written notice.

**XI. Other:**


All remaining terms and conditions of the Contract (including any attachments and amendments thereto, and documents incorporated therein) shall remain in force and effect and binding on the parties hereto.

IN WITNESS WHEREOF STA, and KDHE-DHCF, hereto affix their signatures to the Amended Contract. This Amendment shall be effective as of January 1, 2016.

STA Consulting

KANSAS DEPARTMENT OF HEALTH AND ENVIRONMENT

  
Nathan Frey, Managing Partner  
STA Consulting

  
Susan Mosier, MD, MBA, FACS  
Secretary and State Health Officer  
Kansas Department of Health and Environment

11/11/2015  
DATE

12/11/15  
DATE