
ASTRA – January 4, 2012, SMART Update – 

Implementation of Bundles #24 – 35 or Maintenance Packs 11 – 15 is on-going.  The 
Team has identified 812 incidents to be tested.  Progress to date – 17.8% of testing is 
complete leaving 82.2% either in progress or not yet started.  Because several staff have 
been working on another priority item over the last several weeks progress on 
implementation has stalled.  The new target for bundles implementation completion is 
March 2012. 

During testing so far we have identified 43 defects during our UAT – User Acceptance 
Testing process. 

Here are a few examples of the expected benefits we should see from the 
implementation: 

- E-Procurement module 
1)  The time needed to open the “Requisition Approval” page has been 
improved. 
2)  Currently, the “Requisition Approval” page [eProcurement > Approve 
Requisitions] is automatically populated with those Requisitions in Pending status.  
In the future when you navigate to this page you will need to enter your search 
criteria and select the “Search” button before any requisitions will be displayed. 

- Asset Management module 
1)  The Transaction Loader process has been modified to allow adjustments from 
AP on suspended assets.  This affects all agencies that use integration.  KDWP&T 
has specifically had this issue. 

- Grants module 
1)  The delivered Federal Financial Report now matches the current Federal 
government layout.  A custom report was created during the implementation 
project until the formatting changes were made in the PeopleSoft product.  This 
report is only valid for agencies using Grants functionality. 

- Travel and Expenses module 
1)  Expense reports sent back for revisions get stuck in “pending” when 
resubmitted.  End users will be able to use the “send back” feature and the 
resubmitted expense report should process properly. 

- Accounts Payable module 
1)  Currently, users cannot use the look up for the vendor address when creating 
a new vendor and entering withholding information.  The vendor ID is defaulting 
to NEXT in the Withholding Vendor address search page.  PeopleCode has been 
modified to pass the newly assigned Vendor ID to the Vendor Address Search 
page.  This action is necessary when the Vendor ID is generated by the 
AutoNumbering feature. 



- Accounts Receivable 
1)  Changes to Direct Journal logic to ensure that correct information are always 
sent to the General Ledger; additional logic to prevent incomplete journals and 
to ensure that when corrections are made to journals in error the journal is 
updated such that it is picked up by the journal generator process and sent to 
the GL. 

- Global changes 
1)  There are several incidents related to processing performance issues.  The 
PeopleSoft release notes indicate improved performance in these areas.  
However, until we are able to test end-to-end processes, daily and nightly batch 
processing we will not know the extent of those performance improvements. 
 
 
Other SMART Items – 
 
Reminder to agencies using the INF50, Voucher Spreadsheet Upload:  Please do 
not attempt to alter the spreadsheet in any way.  The upload will not process 
correctly if you do.  Please do not submit a file more than once.  This causes the 
entire process to error and creates a labor intensive cleanup effort for the SMART 
development team.  This causes delay for all agencies processing during the 
daily batch processing. 
 
We have tested the 1099 tax update for CY2011.  No significant changes to the 
1099 forms.  We plan to add the Vendor ID to the 1099s to facilitate research of 
recipient questions. 
 
Please review the correspondence sent yesterday afternoon regarding any last 
minute updates needed to correct errors in 1099 reporting on SMART payment 
vouchers paid during CY2011.  Please submit any corrections no later than 
January 13. 


