

State Of Kansas Building Construction Projects Adverse Weather data per weather zone per month

The following table indicates the number of weather days assumed for the area of the state in which this project is being completed. Please reference State of Kansas General Conditions Document D, Article 22 and Article 23 for further information concerning weather days and scheduling.

WEATHER ZONE 1

Counties included in this zone are Counties included in this zone are:

Cheyenne	Graham	Norton	Rooks	Thomas
Decatur	Gove	Phillips	Sheridan	Trego
Ellis	Logan	Rawlins	Sherman	Wallace

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY DAYS

January	3 days	May	9 days	September	4 days
February	4 days	June	8 days	October	3 days
March	5 days	July	8 days	November	3 days
April	6 days	August	7 days	December	3 days

WEATHER ZONE 2

Counties included in this zone are Counties included in this zone are:

Clay	Ellsworth	Mitchell	Republic	Smith
Cloud	Jewell	Osborne	Russell	Washington
Dickinson	Lincoln	Ottawa	Saline	

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY DAYS

January	5days	May	10 days	September	7 days
February	4 days	June	9 days	October	5 days
March	7 days	July	8 days	November	4 days
April	8 days	August	8 days	December	4 days

WEATHER ZONE 3

Counties included in this zone are:

Anderson	Coffey	Geary	Lyon	Nemaha	Riley
Brown	Douglas	Jackson	Marshall	Osage	Shawnee
Chase	Franklin	Jefferson	Morris	Pottawatomie	Wabaunsee

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY DAYS

January	5 days	May	11 days	September	7 days
February	5 days	June	9 days	October	6 days
March	8 days	July	8 days	November	5 days
April	10 days	August	7 days	December	5 days

State Of Kansas Building Construction Projects Adverse Weather data per weather zone per month

WEATHER ZONE 4

Counties included in this zone are:

Atchison	Doniphan	Leavenworth	Miami
Bourbon	Johnson	Linn	Wyandotte

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY DAYS

January	6 days	May	10 days	September	8 days
February	6 days	June	9 days	October	7 days
March	9 days	July	8 days	November	7 days
April	10 days	August	8 days	December	7 days

WEATHER ZONE 5

Counties included in this zone are:

Barber	Finney	Hamilton	Lane	Pratt	Stanton
Barton	Ford	Haskell	Meade	Rush	Stevens
Clark	Grant	Hodgeman	Morton	Scott	Wichita
Comanche	Gray	Kearney	Ness	Seward	
Edwards	Greeley	Kiowa	Pawnee	Stafford	

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY DAYS

January	4 days	May	9 days	September	5 days
February	4 days	June	8 days	October	4 days
March	6 days	July	7 days	November	3 days
April	6 days	August	7 days	December	3 days

WEATHER ZONE 6

Counties included in this zone are:

Allen	Cowley	Harper	Marion	Reno	Wilson
Butler	Crawford	Harvey	McPherson	Rice	Woodson
Chautauqua	Elk	Kingman	Montgomery	Sedgwick	
Cherokee	Greenwood	Labette	Neosho	Sumner	

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY DAYS

January	5 days	May	10 days	September	7 days
February	4 days	June	8 days	October	5 days
March	7 days	July	6 days	November	4 days
April	7 days	August	6 days	December	5 days